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For the Record State of Maryland Year: 2021
Procurement Agency Activity Report
Reporting Agency: Maryland Department of Transportation
Item & Category | Method | # Bids Contract Amount Fund Source DCAR Award Date

1-ITS 1 5 $200,000 100% Special Funds 02/23/2021
Using Agency Contractor Name, City State Contract Identifier & Project Title
MPA Eastcomm LTD 221003-IT
Maryland Port Authority Upper Marlboro, MD On-Call Cable Installation.

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option)

This contract is for on-call cable installation services at MDOT MPA. The term of this contract is two years, with
MDOT MPA having the unilateral option to renew for one two-year period. The cumulative value of the contract
during the initial term and the renewal term, if exercised, may not exceed $200,000.

The term of this contract is 03/01/2021 to 02/28/2023.

Item & Category | Method | # Bids | Contract Amount Fund Source DCAR Award Date
2-M 1 4 $150,000 100% Federal Funds 02/04/2021
Using Agency Contractor Name, City State | Contract Identifier & Project Title
MAA Maryland Fire Equipment BWI21014M

Maryland Aviation Administration

Corporation,
Rockville, MD

Fire Rescue Personal Protective
Equipment Cleaning, Inspection and
Repair at Baltimore/Washington
International Thurgood Marshall
(BWI Thurgood Marshall) Airport.

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option)

A four (4) year contract awarded for the fire rescue personal protective equipment cleaning, inspection, and
repair at BWI Thurgood Marshall Airport. Contract period: February 4, 2021 through February 3, 2025. The
terms, conditions and technical provisions for this order are contained in IFB BWI21014M.

The term of this contract is 02/04 /2021 to 02/03/2025.

Legend Contract_Category: C = Construction; C-MOD = Construction Modification; S = Service; S-MOD = Service Modification; M = Maintenance; M-
MOD = Maintenance Modification; AE = A/E Service; AE-MOD = A/E Service Modification; E = Equipment; E-MOD = Equipment Modification; I =

Invoice.

Procurement Method: 1 = Competitive Sealed Bidding; 2 = Competitive Sealed Proposals; 3 = Negotiated Award; 4 = Sole Source; 5 = Emergency
Procurement; 6 = Small Procurement; 7 = Preference Purchase; 8 = A/E Act; 9 = Intergovernmental Cooperative Procurement
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Item & Category | Method | # Bids | Contract Amount Fund Source DCAR Award Date
3-S 4 N/A $70,329 State Funds 02/12/2021
Using Agency Contractor Name, City State | Contract Identifier & Project Title
MTA Wabtec Passenger Transit P5107707
Maryland Transit Administration Wilmerding, PA D-4-S Air Compressor Overhaul

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option)

This purchase order is for the overhaul of 12 air compressors over a period of approximately two years, which
must be performed by the original equipment manufacturers (OEM).

The term of this contract is 02/12/2021 to 12/31/2022.

Legend Contract_Category: C = Construction; C-MOD = Construction Modification; S = Service; S-MOD = Service Modification; M = Maintenance; M-
MOD = Maintenance Modification; AE = A/E Service; AE-MOD = A/E Service Modification; E = Equipment; E-MOD = Equipment Modification; I =
Invoice.

Procurement Method: 1 = Competitive Sealed Bidding; 2 = Competitive Sealed Proposals; 3 = Negotiated Award; 4 = Sole Source; 5 = Emergency
Procurement; 6 = Small Procurement; 7 = Preference Purchase; 8 = A/E Act; 9 = Intergovernmental Cooperative Procurement
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Item & Category | Method | # Bids Original Contract Fund Source BPW Award Date
Amount
100% State 08/14/2019
4-C MOD 1 2 $ 3,274,750 (Environmental) 4-C
Using Agency Contractor Name, City State Contract Identifier & Project Title
SHA Carl Belt, Inc. WA2925149
State Highway Administration Cumberland, MD Sideling Hill Wastewater
Treatment Plant

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option)

New Item 1012.A - The material indicated on the contract plans (Sheets CV-01 (Note 2) and CV-03) for the
blower piping was Schedule 40 PVC. These blowers have a discharge air temperature of approximately 250
degrees. The PVC pipe manufacturer provided information that Schedule 40 PVC pipe is only rated for 170
degrees. Stainless steel piping will need to be installed to withstand the higher discharge temperature and
prevent safety concerns. The conflicting information contained in the contract represents a design error. A
Report of Apparent Design Error / Omission has been initiated. MDOT SHA does not feel that the design firm
has made an egregious error in this case and no financial liability should be considered. It was basically a
labeling issue that was overlooked during MDOT SHA reviews.

New Item 1013.A - The Maryland Environmental Service (MES) requested the use aluminum conduit inside the
building in lieu of the proposed PVC-coated conduit. It has been their experience that the PVC material cracks
when bent, allowing rust to eventually form. MES has made this material change at other processing plants and
it has proved successful. Aluminum conduit is used throughout the industry and will increase the lifespan of
the conduit as well as provide a cost savings to MDOT SHA. New Item 1014.A - Maryland Environmental
Service representatives requested the installation of a water line and frost-free hose bib at the headworks area in
order to wash down this area on a daily basis. This will greatly increase efficiency, as currently the closest water
access is over 100-feet away. This facility experiences long harsh winters, where daily cleaning of the headworks
is necessary. Stretching a hose from the main building 100 feet to the headwork station on a daily basis would
prove impractical, not only during winter with the potential of the hose freezing, but also by creating a trip
hazard across the access road. New Item 1015.A - A change to an Ultraviolet Disinfectant System was required
because the system that was specified in the contract documents was not Class 1 Div. 2 rated. Due to the
location of this system, it must meet these requirements. This was brought up by the contractor and confirmed
by the design team prior to ordering the equipment. A new design meeting the size and explosion requirements
was proposed by the designer, resulting in additional equipment costs. New Item 3003.A - While working to
install the wet well structure, the contractor encountered unsuitable material that caused the sides of the
excavation to be unstable. This caused concern about the condition of the soil under the new valve vault, as that
soil would not be suitable to support the structure without a large amount of settlement. It was determined that

Legend Contract_Category: C = Construction; C-MOD = Construction Modification; S = Service; S-MOD = Service Modification; M = Maintenance; M-
MOD = Maintenance Modification; AE = A/E Service; AE-MOD = A/E Service Modification; E = Equipment; E-MOD = Equipment Modification; I =
Invoice.

Procurement Method: 1 = Competitive Sealed Bidding; 2 = Competitive Sealed Proposals; 3 = Negotiated Award; 4 = Sole Source; 5 = Emergency
Procurement; 6 = Small Procurement; 7 = Preference Purchase; 8 = A/E Act; 9 = Intergovernmental Cooperative Procurement
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the best course of action would be to excavate below the valve vault area and backfill with flowable fill up to the
bottom of the valve vault. This would ensure both structures are bearing on the same soil and not settle or move
independently of each other, eliminating the chance for pipe issues in the future. New Item 4002.A - Maryland
Environmental Service representatives indicated that they had experienced numerous maintenance issues with
painted floors at other locations across the State. Therefore, it was decided that the use of a concrete sealer
would be a better floor covering choice for this location. This change in materials represents a cost savings to
MDOT SHA. New Item 8002.A - This work is necessary as part of Red Line Revision No. 1, which was issued by
the SHA Environmental Compliance Division on May 7, 2020. This revision resulted from the need to update
electrical and telephone below-grade utility paths through the proposed work site. These changes are required
because it was determined that the existing utilities are routed through the area proposed for the micro-
bioretention facility, specifically SWM Facility No. 211328. Based upon available survey information, utility
documentation, and as-built plans, the conflict between the below-grade utilities and the proposed SWM
Facility was not known during the design phase. After the contractor located these utilities, it was determined
that the most timely and cost-effective solution would be to relocate the affected utilities. These relocations were
coordinated with Potomac Edison and Verizon for their respective utilities. Payment to these companies was
required by the contractor when the relocation work took place. Item 8002.A reimburses the contractor for those
payments, as well as their installation of conduit and sectionalizing cabinets.

New Item 8003.A - An electrical panel beside the headworks is shown on the plans to be eliminated. Additional
field investigation determined that this panel services Well # 2 for the Sideling Hill Rest Area, as well as
roadway lighting. Relocating this panel would require significant time and cost to pull wire back to the
components being fed and re-route them to a new location. Due to the condition of the existing panel, it cannot
be reused so it was decided that a new panel could be installed higher at the current location to account for the
required grading at the headworks. This would greatly reduce time and cost to MDOT SHA. New Item 8004.A -
This work is necessary as part of Red Line Revision No. 2, which was issued by the MDOT SHA Environmental
Compliance Division on September 18, 2020. This revision resulted from the need to incorporate changes
required by Potomac Edison following an on-site inspection on June 22, 2020 and on-site meeting on July 16,
2020. Coordination with Potomac Edison took place during the design phase and during the preparation of Red
Line Revision No. 1. Proposed utility routing paths and design requirements were sent to them for comment
and were incorporated into the design. However, Potomac Edison later provided additional requirements that
included trenching, installation of conduit for new connections from the sectionalizing cabinet to the existing
single-phase transformer, and their supplying of power to the westbound side of the rest area.

The term of this contract is 09/05/2019 to 10/30/2022.

Complete Below - Contract Modifications Only

Modification Modification No. 1 % Increase this Mod to Cumulative % New Contract
Date: $ Value of Mod Original Contract Increase All Mods to Amount
Original Contract

02/17/2021 $106,288 3.25% 3.25% $ 3,381,038

Legend Contract_Category: C = Construction; C-MOD = Construction Modification; S = Service; S-MOD = Service Modification; M = Maintenance; M-
MOD = Maintenance Modification; AE = A/E Service; AE-MOD = A/E Service Modification; E = Equipment; E-MOD = Equipment Modification; I =
Invoice.

Procurement Method: 1 = Competitive Sealed Bidding; 2 = Competitive Sealed Proposals; 3 = Negotiated Award; 4 = Sole Source; 5 = Emergency
Procurement; 6 = Small Procurement; 7 = Preference Purchase; 8 = A/E Act; 9 = Intergovernmental Cooperative Procurement
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Item & Category | Method | # Bids | Contract Amount Fund Source DCAR Award Date

5-S Cancellation 1 $ State Funds N/A

Using Agency

MTA

Maryland Transit Administration

Contractor Name, City State

AGY-21-034-IT

Maintenance.

Contract Identifier & Project Title

PBX IV MTA TICC and MOCC

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option)

Only one bid was received and was rescinded by the only vendor able to perform work on the type of equipment
per the Master contract. The Bid was for $398,982 when the estimate was to be $1,019,601. The PORFP was
cancelled per COMAR 21.06.02.C(1) g. A new procurement has been started through the sole source process.
Single bid rescinded by vendor on 2/12/21.

Item & Category

6-M Cancellation

Method

# Bids

Contract Amount

Fund Source

State Funds

DCAR Award Date

N/A

Using Agency

MTA

Maryland Transit Administration

Contractor Name, City State

LR-21-008-MT

Repairs

Contract Identifier & Project Title

Light Rail Small Equipment and

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option)

MDOT MTA requires a contractor to provide maintenance to Light RailLink’s small equipment including
portable generators, forklifts and tower lights. The IFB was advertised from December 29, 2020 through January
26, 2021. 35 vendors received the solicitation via eMMA. MDOT MTA received one bid but the vendor was not a
certified-SBR. In accordance with COMAR 21 .06.02.02. C., the solicitation was cancelled on February 3, 2021.

Legend Contract_Category: C = Construction; C-MOD = Construction Modification; S = Service; S-MOD = Service Modification; M = Maintenance; M-
MOD = Maintenance Modification; AE = A/E Service; AE-MOD = A/E Service Modification; E = Equipment; E-MOD = Equipment Modification; I =

Invoice.

Procurement Method: 1 = Competitive Sealed Bidding; 2 = Competitive Sealed Proposals; 3 = Negotiated Award; 4 = Sole Source; 5 = Emergency
Procurement; 6 = Small Procurement; 7 = Preference Purchase; 8 = A/E Act; 9 = Intergovernmental Cooperative Procurement
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Item & Category | Method | # Bids | Contract Amount Fund Source DCAR Award Date
7-M Cancellation 1 5 100% Toll Facility Funds N/A
Using Agency Contractor Name, City State Contract Identifier & Project Title
MDTA MT-3119-0000
Maryland Transportation Authority Elevator Maintenance and Repair

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option)

Contract No.: MT-3119-0000 Elevator Maintenance and Repair Cancellation/Rejection of all bids in accordance
with COMAR 31.06.02.02.C (c) effective 1/25/21

Legend Contract_Category: C = Construction; C-MOD = Construction Modification; S = Service; S-MOD = Service Modification; M = Maintenance; M-
MOD = Maintenance Modification; AE = A/E Service; AE-MOD = A/E Service Modification; E = Equipment; E-MOD = Equipment Modification; I =
Invoice.

Procurement Method: 1 = Competitive Sealed Bidding; 2 = Competitive Sealed Proposals; 3 = Negotiated Award; 4 = Sole Source; 5 = Emergency
Procurement; 6 = Small Procurement; 7 = Preference Purchase; 8 = A/E Act; 9 = Intergovernmental Cooperative Procurement






